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CERES Subsystem Delivery Schedule – February 2011 

(CERES Science Team Meeting: April 26 – 28, 2011, in Newport News, VA) 

 (NPP Launch Date: October 18, 2011) 

 

Subsystem 

Preliminary 

Delivery 

Memo to CM 

Delivery to 

CERES CM 

Release to 

Langley DAAC 
Reason for Delivery 

CERESlib 

Delivery 

Needed 

New 

PGE(s) 

Certified 

Platform(s) 

TISA Gridding 

(SCCR 763) 

October 15 October 29 

In CM Queue 

November 5 Beta1–Edition2 delivery of 2 new PGEs 

(CER9.0P2 & CER9.0P3) for new ISCCP-

D2like-Mrg product.  [All ISCCP-D2like 

HDF products will have the same format.] 

 X AMI-P6 

GGEO   December  Beta1-Edition4 GGEO delivery.   AMI-P6 

CERESlib 

(SCCR 827) 

January 28 February 11 February 18 Clouds updates.   AMI-P6, 

AMI-x86, & 

magneto-P4 

Clouds  

(SCCR 809) 

January 28 February 11 February 18 Terra and Aqua Beta1-Edition4.  PGEs 

CER4.1-4.1P6, CER4.1-4.2P5, CER4.1-

4.2P4, and CER4.1-4.3P3. 

  AMI-P6 

Perl_Lib February 4 February 18 February 5 Updates to Pcf.pm and Dates.pm.   AMI-P6 & 

AMI-x86 

ERBE-like 

(SCCR 740) 

February 4 February 18 February 5 Delivery of all ERBE-like PGEs to AMI. 

(Edition2/Edition3) 

  AMI-P6 

Inversion 

(SCCR 814) 

February 28 March 11 March 18 Terra and Aqua Beta1-Edition4.  PGEs 

CER4.5-6.1P4, CER4.5-6.1P5, CER4.5-

6.2P3 and CER4.5-6.4P2. 

  AMI-P6 

TISA Gridding 

(SCCR 765) 

March 11 March 25 April 1 Beta1-Edition2 ISCCP-D2like-

FlxDay/Nit (PGE CER9.0P0). 

 X AMI-P6 
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Subsystem 

Preliminary 

Delivery 

Memo to CM 

Delivery to 

CERES CM 

Release to 

Langley DAAC 
Reason for Delivery 

CERESlib 

Delivery 

Needed 

New 

PGE(s) 

Certified 

Platform(s) 

Instrument  March 2011  Build corrects all NPP errors found so far.  

Last Build before launch freeze date.  

Might not be needed.  Includes pre-

processor. 

  AMI-P6 

Instantaneous 

SARB 

 Spring 2011  Beta1-Edition4 CRS.   AMI-P6 & 

AMI-x86 

Instrument 

(SCCR 641) 

 ???  Delivery of simulated IES PGE to support 

TRMM VIRS-only processing.  New PGE:  

CER1.0P1. 

 X magneto-P4 

 
 
 
 
 

SCF Processing 

Subsystem Reason for Delivery SCF Platform 

TISA Averaging (SCCR 766) SRBAVG-nonGEO Beta2-Edition3.  New 
PGE CER10.1P1 for the subsetter code. 

AMI-P6 

 


